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39 Active

66 Closed*

105 Total Grants

Active

$300,000.00

Housing modifications for Trust beneficiaries and individuals with special 
needs in Anchorage, Fairbanks North Star Borough and underserved Interior 
communities.

December 31, 2009

$27,617.55

Several projects have been completed.  Grant is on schedule for December 
2009 closeout.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Access Alaska, Incorporated,   Competitive 65C-07-601
0683028Encumbrance Number: 

Date Closed: 

$300,000.00

Housing Modifications Capital Grant Program

Total Project Cost:

Grant Program

Active

$300,000.00Total Grant Amount:

June 17, 2009Date of Last Payment

Start Date: July 26, 2007

Period of Performanc

06-25-9-975 CH34/SLA2006CC: Funding Source: AMHTAAR$170,000.00 Term year: 2012

06-25-9-976 CH34/SLA2006CC: Funding Source: AMHTAAR$130,000.00 Term year: 2012

$300,000.00

This grant provides home modification and accessibility improvement funds 
for Trust beneficiaries and individuals with special needs.

June 30, 2009

$84,485.62

Region V - 25 homes improved to date.  Region IX - 12 homes improved to 
date.

None

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Alaska Community Development Corporation,   Competitive 06-5-C-5007
0663034Encumbrance Number: 

Date Closed: 

$300,000.00

Van/Vehicle Housing Modification Capital Grant 
Program

Total Project Cost:

Grant Program

Active

$300,000.00Total Grant Amount:

January 26, 2009

Security Agreement:

Date of Last Payment

Start Date: July 08, 2005

Period of Performanc

06-25-9-725 CH84/SLA2003CC: Funding Source: AMHTAAR$18,000.00 Term year: 2008

06-25-9-726 /SLA2004CC: Funding Source: AMHTAAR$282,000.00 Term year: 2009
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$105,000.00

This grant provides home modification and accessibility improvement funds 
for Trust beneficiaries and individuals with special needs.

December 30, 2010

$49,409.45

Eight projects complete, one pending closeout and two awaiting assessment.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Aleutians Housing Authority,   Competitive 65C-07-602
0683120Encumbrance Number: 

Date Closed: 

$442,638.00

Housing Modifications Capital Grant Program

Total Project Cost:

Grant Program

Active

$105,000.00Total Grant Amount:

April 14, 2009Date of Last Payment

Start Date: August 15, 2007

Period of Performanc

06-25-9-977 CH29/SLA2007CC: Funding Source: AMHTAAR$105,000.00 Term year: 2012

$78,709.00

Project consists of the procurement of essential program equipment and the 
completion of deferred maintenance projects for Catholic Community 
Services' Southeast Alaska locations.

June 30, 2009

$4,506.53

Project is complete and grant is closed.  $367.73 released back into Senior 
Center Deferred Maintenance funding pool.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Catholic Community Services,   Competitive 65C-06-505
0673248Encumbrance Number: 

July 22, 2009

Date Closed: 

$165,593.00

Senior Center Deferred Maintenance Capital Grant

Total Project Cost:

Grant Program

Active

$78,709.00Total Grant Amount:

May 06, 2009

Date Closed

Date of Last Payment

Start Date: November 13, 2006

Period of Performanc

06-25-9-913 CH3/SLA2005CC: Funding Source: GF/MH$78,709.00 Term year: 2010

$750,000.00

Project consists of the replacement of Heating, Ventilation and Air 
Conditioning (HVAC) system and associated deferred maintenance activities 
at the Catholic Social Services' facility in Anchorage.

December 31, 2009

$578,119.97

Roof repair complete.  Preparing to publish HVAC Request for Proposals.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Catholic Social Services,   Competitive 65C-07-524
0683031Encumbrance Number: 

Date Closed: 

$993,841.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Active

$750,000.00Total Grant Amount:

June 10, 2009

Security Agreement:

Date of Last Payment

Start Date: July 17, 2007

Period of Performanc

06-25-9-967 CH29/SLA2007CC: Funding Source: GF/MH$750,000.00 Term year: 2012
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$750,000.00

This grant provides funds for the construction of a new public health center in 
Craig.

December 31, 2010

$750,000.00

Foundation has been poured and outside framing has started.

none required

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: City of Craig,   Waived Solicitation 65C-09-266
0691706Encumbrance Number: 

Date Closed: 

$5,659,516.00Total Project Cost:

Grant Program

Active

$750,000.00Total Grant Amount:

Security Agreement:

Start Date: December 22, 2008

Period of Performanc

06-21-9-011CC: Funding Source: General Fund$750,000.00 Term year: 2013

$24,292.00

This grant provides funding for the purchase of Essential Program Equipment 
and the completion of deferred maintenance projects at the Kenai Senior 
Center in Kenai.

December 31, 2009

$24,292.00

Computers, laptop, shades and office chairs purchased and installed.  ADA 
door opener, all in one center and phone system have been ordered but not 
installed.

None required; municipality owned building

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: City of Kenai/Kenai Senior Center,   Competitive 65C-06-512
0691702Encumbrance Number: 

Date Closed: 

$24,292.00

Deferred Maintenance and Accessibility 
Improvement

Total Project Cost:

Grant Program

Active

$24,292.00Total Grant Amount:

Security Agreement:

Start Date: December 02, 2008

Period of Performanc

06-25-9-124 CH3/SLA2005CC: Funding Source: General Fund$24,292.00 Term year: 2010

$126,716.00

This grant provides funding for the repair and renovation of the rock wall 
located on Community Connections' property in Ketchikan.

December 31, 2009

$126,716.00

Construction delayed pending City of Ketchikan permit approval.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Community Connections,   Competitive 65C-09-269
0691740Encumbrance Number: 

Date Closed: 

$137,440.00

Deferred Maintenance and Accessibility 
Improvement

Total Project Cost:

Grant Program

Active

$126,716.00Total Grant Amount:

Security Agreement:

Start Date: February 27, 2009

Period of Performanc

06-25-9-151 CH5/SLA2005CC: Funding Source: GF/MH$10,313.70 Term year: 2010

06-25-9-150 /SLA2004CC: Funding Source: AMHTAAR$69,667.69 Term year: 2010

06-25-9-152 CH5/SLA2005CC: Funding Source: AMHTAAR$29,871.92 Term year: 2010

06-25-9-149 CH29/SLA2007CC: Funding Source: GF/MH$16,862.69 Term year: 2012
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$34,478.66

This grant provides funding for the one time purchase of Essential Program 
Equipment for Cook Inlet's offices in Anchorage.

June 30, 2009

$4,924.53

Project is complete and grant is closed.  $1.68 released back into Essential 
Program Equipment pool.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Cook Inlet Tribal Council,   Competitive 65C-08-236
0683350Encumbrance Number: 

July 06, 2009

Date Closed: 

$34,478.66

Essential Program Equipment

Total Project Cost:

Grant Program

Active

$34,478.66Total Grant Amount:

January 09, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 14, 2008

Period of Performanc

06-25-9-984 CH5/SLA2005CC: Funding Source: General Fund$13,491.65 Term year: 2010

06-25-9-996 CH5/SLA2005CC: Funding Source: AMHTAAR$20,987.01 Term year: 2010

$670,284.00

Construction of a new detoxification center in Fairbanks.

June 30, 2009

$288,684.02

Project is substantially complete and closeout documents pending as of June 
2009.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Fairbanks Community Mental Health Center,   Denali Commission Pass Throu 65C-07-418
0683260Encumbrance Number: 

Date Closed: 

$4,737,716.00

Denali Commission

Total Project Cost:

Grant Program

Active

$670,284.00Total Grant Amount:

April 15, 2009

Security Agreement:

Date of Last Payment

Start Date: November 20, 2007

Period of Performanc

06-25-9-939 /SLA2004CC: Funding Source: Federal$561,143.00 Term year: 2010

06-25-9-940 CH3/SLA2005CC: Funding Source: Federal$109,141.00 Term year: 2010

$872,526.00

Construction of therapeutic family home in Dillingham.

June 30, 2009

$113,412.01

Construction is complete.  Closeout expected to be completed by August 2009.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Family Centered Services Of Alaska,   Denali Commission Pass Through 65C-07-406
0683233Encumbrance Number: 

Date Closed: 

$872,526.00

Denali Commission

Total Project Cost:

Grant Program

Active

$872,526.00Total Grant Amount:

April 14, 2009

Security Agreement:

Date of Last Payment

Start Date: October 31, 2007

Period of Performanc

06-25-9-942 CH34/SLA2006CC: Funding Source: General Fund$436,263.00 Term year: 2011

06-25-9-927 CH3/SLA2005CC: Funding Source: Federal$436,263.00 Term year: 2010
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$138,216.00

Plumbing, electrical and structural renovations on Frontier Community 
Services' Activity House in Soldotna.

June 15, 2009

$71,483.00

Project is complete and grant is closed.  Released $3,522.00 into Deferred 
Maintenance funding pool.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Frontier Community Services,   Competitive 06-5-C-5012
0653378Encumbrance Number: 

July 23, 2009

Date Closed: 

$138,216.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Active

$138,216.00Total Grant Amount:

October 25, 2006

Date Closed

Date of Last Payment

Start Date: June 07, 2005

Period of Performanc

06-25-9-768 CH138/SLA1998CC: Funding Source: AMHTAAR$5,120.00 Term year: 2010

06-25-9-766 CH138/SLA1998CC: Funding Source: AMHTAAR$12,800.00 Term year: 2010

06-25-9-185 /SLA2004CC: Funding Source: AMHTAAR$28,276.00 Term year: 2010

06-25-9-759 CH84/SLA2003CC: Funding Source: AMHTAAR$92,020.00 Term year: 2010

$157,738.00

Renovation of four group homes owned by Frontier Community Services in 
Soldotna.

June 15, 2009

$126,190.40

Project is complete and grant is closed.  $23,168.40 released back into 
Deferred Maintenance funding pool.

None

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Frontier Community Services,   Competitive 06-5-C-5015
0653379Encumbrance Number: 

July 22, 2009

Date Closed: 

$157,738.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Active

$157,738.00Total Grant Amount:

June 15, 2005

Security Agreement:

Date Closed

Date of Last Payment

Start Date: June 07, 2005

Period of Performanc

06-25-9-769 CH138/SLA1998CC: Funding Source: AMHTAAR$13,750.63 Term year: 2010

06-25-9-767 CH138/SLA1998CC: Funding Source: AMHTAAR$35,406.43 Term year: 2010

06-25-9-762 /SLA2004CC: Funding Source: AMHTAAR$108,580.94 Term year: 2010

$82,853.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2010

$60,517.51

Delta Rescue's powered gurney and snowmachine have been purchased and 
delivered.  Manley's ATV trailer has been purchased and delivered.  Other 
items are in the bidding or purchasing processes.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Interior Region EMS Council,   Waived Solicitation 65C-09-260
0691638Encumbrance Number: 

Date Closed: 

$151,463.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$82,853.00Total Grant Amount:

June 30, 2009

Security Agreement:

Date of Last Payment

Start Date: August 27, 2008

Period of Performanc

06-25-9-133CC: Funding Source: General Fund$79,341.33 Term year: 2013

06-25-9-132 CH30/SLA2007CC: Funding Source: General Fund$3,511.67 Term year: 2012
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$262,000.00

This grant provides funding for the internal ADA renovation to Juneau Youth 
Services' facility on Jordan Avenue in Juneau.

December 31, 2009

$237,356.30

Silverbow Construction chosen as contractor after publishing of competitive 
Request for Proposals.  Actual construction began in June 2009 and is 
expected to be completed by October 2009.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Juneau Youth Services,   Competitive 65C-07-517
0683035Encumbrance Number: 

Date Closed: 

$267,000.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Active

$262,000.00Total Grant Amount:

April 09, 2009Date of Last Payment

Start Date: July 12, 2007

Period of Performanc

06-25-9-960 CH29/SLA2007CC: Funding Source: GF/MH$262,000.00 Term year: 2012

$197,000.00

Renovation of the heating, humidification and ventilation system at the 
Kotzebue Senior Citizens Cultural Center.

September 30, 2009

$157,600.00

Grantee expects to begin implementing improvements in Summer 2009 and 
have work completed by September 2009.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Maniilaq Association,   Competitive 06-5-C-5010
0653426Encumbrance Number: 

Date Closed: 

$397,000.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Active

$197,000.00Total Grant Amount:

July 07, 2005Date of Last Payment

Start Date: June 21, 2005

Period of Performanc

06-25-9-745 CH95/SLA2002CC: Funding Source: GF/MH$65,666.67 Term year: 2010

06-25-9-751 CH95/SLA2002CC: Funding Source: AMHTAAR$131,333.33 Term year: 2010

$56,883.00

Acquisition of Emergency Medical Systems (EMS) equipment for Kotzebue 
and surrounding communities.

August 31, 2009

$20,232.73

Grantee is in process of purchasing oxygen generating system and basket sled.

UCC Five Year

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Maniilaq Association,   Denali Commission Pass Through 65C-07-411
0683247Encumbrance Number: 

Date Closed: 

$297,894.00

Denali Commission

Total Project Cost:

Grant Program

Active

$56,883.00Total Grant Amount:

January 21, 2009

Security Agreement:

Date of Last Payment

Start Date: November 14, 2007

Period of Performanc

06-25-9-934 /SLA2004CC: Funding Source: Federal$56,883.00 Term year: 2010
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$52,565.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2010

$46,784.02

Four transport gurneys, two capnometers and a Broselow system have been 
purchased for Kotzebue and surrounding communities.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Maniilaq Association EMS,   Waived Solicitation 65C-09-261
0691639Encumbrance Number: 

Date Closed: 

$316,504.40

EMS Code Blue

Total Project Cost:

Grant Program

Active

$52,565.00Total Grant Amount:

April 17, 2009

Security Agreement:

Date of Last Payment

Start Date: September 03, 2008

Period of Performanc

06-25-9-134CC: Funding Source: General Fund$52,565.00 Term year: 2013

$30,000.00

Acquisition of program equipment and supplies along with minor deferred 
maintenance projects for the reestablishment of an emergency children's home 
in Nome.

December 31, 2009

$18,717.01

Essential supplies, washer and dryer purchased and installed.  Wi-Fi 
installation complete.  Home was licensed in May 2009.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Nome Community Center,   Denali Commission Pass Through 65C-09-270
0691752Encumbrance Number: 

Date Closed: 

$41,580.00

Denali Commission

Total Project Cost:

Grant Program

Active

$30,000.00Total Grant Amount:

May 27, 2009

Security Agreement:

Date of Last Payment

Start Date: April 24, 2009

Period of Performanc

06-25-9-154 /SLA2004CC: Funding Source: Federal$18,222.02 Term year: 2010

06-25-9-155 /SLA2004CC: Funding Source: Federal$11,777.98 Term year: 2010

$34,223.00

This grant program provides funding for the acquisition of equipment 
essential to Emergency Medical Services (EMS) functions.

August 31, 2009

$25,667.00

Moulage kits have been received and training kits are in the process of 
shipping.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: North Slope Borough,   Waived Solicitation 601-08-282
0681682Encumbrance Number: 

Date Closed: 

$38,025.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$34,223.00Total Grant Amount:

January 14, 2008

Security Agreement:

Date of Last Payment

Start Date: January 04, 2008

Period of Performanc

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$26,855.00 Term year: 2011

06-21-9-012 CH30/SLA2007CC: Funding Source: General Fund$7,368.00 Term year: 2012
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$75,693.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2010

$75,693.00

Sager splint sets have been received.  Virtual infant IV has been ordered.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: North Slope Borough,   Waived Solicitation 65C-09-262
0691668Encumbrance Number: 

Date Closed: 

$89,050.50

EMS Code Blue

Total Project Cost:

Grant Program

Active

$75,693.00Total Grant Amount:

Security Agreement:

Start Date: September 23, 2008

Period of Performanc

06-25-9-135CC: Funding Source: General Fund$75,693.00 Term year: 2013

$27,839.00

This grant provides funding for the purchase of Essential Program Equipment 
for the North Star Council on Aging's facility in Fairbanks.

December 31, 2009

$5,437.45

Grantee has purchased majority of smaller equipment, and is in the process of 
ordering computers, refrigerator and reception area chairs.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: North Star Council on Aging,   Competitive 65C-06-511
0691675Encumbrance Number: 

Date Closed: 

$27,839.00

Deferred Maintenance and Accessibility 
Improvement

Total Project Cost:

Grant Program

Active

$27,839.00Total Grant Amount:

April 21, 2009

Security Agreement:

Date of Last Payment

Start Date: September 26, 2008

Period of Performanc

06-25-9-123 CH3/SLA2005CC: Funding Source: General Fund$27,839.00 Term year: 2010

$79,500.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2009

$39,600.00

Bids and quotes for authorized purchases are ongoing.  Connex containers 
have been purchased and delivered to Nome.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Norton Sound Health Corp.,   Waived Solicitation 601-06-273
0661652Encumbrance Number: 

Date Closed: 

$360,000.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$79,500.00Total Grant Amount:

January 16, 2009

Security Agreement:

Date of Last Payment

Start Date: April 14, 2006

Period of Performanc

06-21-9-126 CH3/SLA2005CC: Funding Source: General Fund$49,500.00 Term year: 2010

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$30,000.00 Term year: 2011
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$111,850.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2009

$83,887.00

Grantee is in the process of ordering equipment for several communities.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Norton Sound Health Corp.,   Waived Solicitation 601-07-283
0671263Encumbrance Number: 

Date Closed: 

$1,127,840.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$111,850.00Total Grant Amount:

July 19, 2006

Security Agreement:

Date of Last Payment

Start Date: July 13, 2006

Period of Performanc

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$105,000.00 Term year: 2011

06-21-9-126 CH3/SLA2005CC: Funding Source: General Fund$6,850.00 Term year: 2010

$27,930.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2009

$27,930.00

Piston Bully Snow Cat has been purchased for Gambell.  Savoonga and Teller 
clinics have received four wheelers.  Patient transport trailer bids are being 
reviewed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Norton Sound Health Corp.,   Waived Solicitation 601-08-283
0683338Encumbrance Number: 

Date Closed: 

$729,045.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$27,930.00Total Grant Amount:

Security Agreement:

Start Date: March 03, 2008

Period of Performanc

06-21-9-012 CH30/SLA2007CC: Funding Source: General Fund$27,930.00 Term year: 2012

$130,223.00

Purchase Emergency Medical Systems (EMS) equipment for Nome and 
surrounding communities.

August 31, 2009

$130,223.00

Bids and quotes for authorized purchases are ongoing.

UCC Five Year.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Norton Sound Health Corp.,   Denali Commission Pass Through 65C-07-412
0683261Encumbrance Number: 

Date Closed: 

$299,775.00

Denali Commission

Total Project Cost:

Grant Program

Active

$130,223.00Total Grant Amount:

Security Agreement:

Start Date: November 27, 2007

Period of Performanc

06-25-9-935 /SLA2004CC: Funding Source: Federal$130,223.00 Term year: 2010
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$24,125.00

This grant provides funding for the one time purchase of Essential Program 
Equipment at the Serendipity Adult Day Care facility in Anchorage.

June 30, 2009

$1,364.15

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Salvation Army - Serendipity Adult Day Care,   Competitive 65C-08-258
0683357Encumbrance Number: 

July 22, 2009

Date Closed: 

$24,125.00

Essential Program Equipment

Total Project Cost:

Grant Program

Active

$24,125.00Total Grant Amount:

April 20, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 09, 2008

Period of Performanc

06-25-9-119 CH29/SLA2007CC: Funding Source: GF/MH$24,125.00 Term year: 2012

$110,918.00

Replacement of Biorka Island water system with new water delivery and 
treatment system.

June 30, 2009

$110,918.00

Grantee states project is complete as of June 30, 2009.  Closeout documents 
are forthcoming.

DOT

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: SEARHC - SE AK Regional Health Consortium,   Competitive 65C-07-513
0683358Encumbrance Number: 

Date Closed: 

$126,967.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Active

$110,918.00Total Grant Amount:

Security Agreement:

Start Date: August 29, 2007

Period of Performanc

06-25-9-953 CH5/SLA2005CC: Funding Source: AMHTAAR$77,642.60 Term year: 2010

06-25-9-952 CH5/SLA2005CC: Funding Source: GF/MH$33,275.40 Term year: 2010

$34,135.00

This grant provides funding for the one time purchase of 5 document cameras, 
mounting shoes and video-conferencing endpoints for SEARHC's facility in 
Juneau.

September 30, 2009

$34,135.00

All equipment has been purchased and installed.  Grantee is collecting close 
out documentation as of June 2009.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southeast Alaska Regional Health Corporation,   Competitive 65C-08-240
0683342Encumbrance Number: 

Date Closed: 

$34,135.00

Essential Program Equipment

Total Project Cost:

Grant Program

Active

$34,135.00Total Grant Amount:

Security Agreement:

Start Date: March 25, 2008

Period of Performanc

06-25-9-101 CH5/SLA2005CC: Funding Source: AMHTAAR$20,777.83 Term year: 2010

06-25-9-988 CH5/SLA2005CC: Funding Source: AMHTAAR$13,357.17 Term year: 2010
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$86,975.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2009

$24,502.55

Grantee has purchased equipment for Wrangell, Hoonah, Yakutat, Craig, 
Edna Bay, Kasaan, Elfin Cove, Naukati, Port Alexander and South Tongass 
communities.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southeast Region EMS Council,   Waived Solicitation 601-08-284
0681659Encumbrance Number: 

Date Closed: 

$431,667.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$86,975.00Total Grant Amount:

March 19, 2009

Security Agreement:

Date of Last Payment

Start Date: November 28, 2007

Period of Performanc

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$6,500.00 Term year: 2011

06-21-9-012 CH30/SLA2007CC: Funding Source: General Fund$80,475.00 Term year: 2012

$46,678.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2010

$46,678.00

Purchased ALS simulator manikins for Skagway EMS in 4th quarter FY 2009.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southeast Region EMS Council,   Waived Solicitation 65C-09-263
0691605Encumbrance Number: 

Date Closed: 

$221,244.50

EMS Code Blue

Total Project Cost:

Grant Program

Active

$46,678.00Total Grant Amount:

Security Agreement:

Start Date: August 25, 2008

Period of Performanc

06-25-9-138CC: Funding Source: General Fund$46,678.00 Term year: 2013

$171,762.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

June 30, 2009

$22,500.36

Grantee is reassigning priorities as the purchase of the Nikolaevsk ambulance 
will not be completed during this phase.

N/A

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southern Region Emergency Medical Services,   Waived Solicitation 601-04-083
0641612Encumbrance Number: 

Date Closed: 

$171,762.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$171,762.00Total Grant Amount:

November 21, 2007

Security Agreement:

Date of Last Payment

Start Date: September 24, 2003

Period of Performanc

06-21-9-063 CH1/SLA2002CC: Funding Source: General Fund$171,762.00 Term year: 2010
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$114,049.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2010

$30,063.67

Old Harbor transport vehicle ready for bidding.  Several items for outlying 
communities have been purchased and delivered.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southern Region Emergency Medical Services,   Waived Solicitation 601-07-285
0671168Encumbrance Number: 

Date Closed: 

$339,697.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$114,049.00Total Grant Amount:

December 16, 2008

Security Agreement:

Date of Last Payment

Start Date: July 05, 2006

Period of Performanc

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$14,689.00 Term year: 2011

06-21-9-126 CH3/SLA2005CC: Funding Source: General Fund$99,360.00 Term year: 2010

$110,545.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2009

$100,955.00

Grantee is in process of working on purchasing items for Cold Bay, Ninilchik, 
Saint Paul and Seldovia.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southern Region Emergency Medical Services,   Waived Solicitation 601-08-285
0681658Encumbrance Number: 

Date Closed: 

$396,518.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$110,545.00Total Grant Amount:

March 06, 2008

Security Agreement:

Date of Last Payment

Start Date: November 28, 2007

Period of Performanc

06-21-9-012 CH30/SLA2007CC: Funding Source: General Fund$110,545.00 Term year: 2012

$110,015.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2010

$110,015.00

Grantee is awaiting bids on several pieces of equipment for outlying 
communities.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southern Region Emergency Medical Services,   Waived Solicitation 65C-09-264
0691604Encumbrance Number: 

Date Closed: 

$323,868.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$110,015.00Total Grant Amount:

Security Agreement:

Start Date: August 25, 2008

Period of Performanc

06-25-9-140 /SLA2004CC: Funding Source: General Fund$640.00 Term year: 2010

06-25-9-141 CH3/SLA2005CC: Funding Source: General Fund$1,838.50 Term year: 2010

06-25-9-143 CH30/SLA2007CC: Funding Source: General Fund$105,600.33 Term year: 2012

06-25-9-139 CH1/SLA2002CC: Funding Source: General Fund$850.60 Term year: 2010

06-25-9-142 CH82/SLA2006CC: Funding Source: General Fund$1,085.57 Term year: 2011
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$616,667.00

Project consists of the design/repair/renovation costs for the United 
Nonprofits Building in Anchorage.

March 31, 2010

$131,415.95

Project is substantially complete and pending closeout documents as of June 
2009.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Standing Together Against Rape (STAR),   Denali Commission Pass Through 06-4-C-5032
0681722Encumbrance Number: 

Date Closed: 

$2,796,783.00

Denali Commission

Total Project Cost:

Grant Program

Active

$616,667.00Total Grant Amount:

June 16, 2009

Security Agreement:

Date of Last Payment

Start Date: May 14, 2008

Period of Performanc

06-25-9-127 CH84/SLA2003CC: Funding Source: Federal$616,667.00 Term year: 2010

$300,000.00

This grant provides home modification and accessibility improvement funds 
for Trust beneficiaries and individuals with special needs.

June 30, 2010

$278,831.26

One modification completed and six client assessments completed in 4th 
quarter FY 2009.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Tlingit-Haida Regional Housing Authority,   Competitive 65C-07-600
0683029Encumbrance Number: 

Date Closed: 

$375,000.00

Housing Modifications Capital Grant Program

Total Project Cost:

Grant Program

Active

$300,000.00Total Grant Amount:

June 19, 2009Date of Last Payment

Start Date: August 14, 2007

Period of Performanc

06-25-9-972 CH5/SLA2005CC: Funding Source: GF/MH$94,000.00 Term year: 2010

06-25-9-973 CH5/SLA2005CC: Funding Source: AMHTAAR$188,000.00 Term year: 2010

06-25-9-974 CH34/SLA2006CC: Funding Source: AMHTAAR$18,000.00 Term year: 2012

$20,459.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2009

$7,805.27

Project is complete and grant is closed.  Grantee released $7,805.27 back into 
Code Blue funding pool.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Yukon Kuskokwim Health Corporation,   Waived Solicitation 601-08-286
0681681Encumbrance Number: 

July 16, 2009

Date Closed: 

$94,235.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$20,459.00Total Grant Amount:

January 08, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: January 08, 2008

Period of Performanc

06-21-9-012 CH30/SLA2007CC: Funding Source: General Fund$20,459.00 Term year: 2012
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$29,882.50

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions.

August 31, 2010

$29,265.70

Bair hugger units for Emmonak, Hooper Bay and St. Mary's sub-regional 
clinics purchased in 3rd quarter FY 2009.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Yukon Kuskokwim Health Corporation,   Waived Solicitation 65C-09-265
0691674Encumbrance Number: 

Date Closed: 

$180,550.00

EMS Code Blue

Total Project Cost:

Grant Program

Active

$29,882.50Total Grant Amount:

June 29, 2009

Security Agreement:

Date of Last Payment

Start Date: September 26, 2008

Period of Performanc

06-25-9-144CC: Funding Source: General Fund$29,882.50 Term year: 2013

39 Active Grants 
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Closed

$35,000.00

This grant provides funding for the one time purchase of computers for 
Access Alaska's main office in Anchorage.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Access Alaska, Incorporated,   Competitive 65C-08-241
0683390Encumbrance Number: 

December 11, 2008

Date Closed: 

$35,150.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$35,000.00Total Grant Amount:

December 11, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: June 02, 2008

Period of Performanc

06-25-9-989 CH5/SLA2005CC: Funding Source: GF/MH$13,695.65 Term year: 2010

06-25-9-102 CH5/SLA2005CC: Funding Source: GF/MH$21,304.35 Term year: 2010

$88,301.00

Roof replacement, insulation, window replacement and other deferred 
maintenance projects at Akeela's offices in Anchorage.

June 30, 2008

$0.00

Project is complete and grant has been closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Akeela Treatment Services,   Competitive 06-5-C-5008
0653405Encumbrance Number: 

August 05, 2008

Date Closed: 

$108,918.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$88,301.00Total Grant Amount:

August 05, 2008

Date Closed

Date of Last Payment

Start Date: June 13, 2005

Period of Performanc

06-25-9-743 CH62/SLA2001CC: Funding Source: AMHTAAR$44,150.50 Term year: 2008

06-25-9-741 CH62/SLA2001CC: Funding Source: AMHTAAR$44,150.50 Term year: 2008

$31,455.00

This grant provides funding for the purchase of Essential Program Equipment 
for Akeela's Akeela House program in Anchorage.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Akeela Treatment Services,   Competitive 65C-08-247
0683352Encumbrance Number: 

February 02, 2009

Date Closed: 

$33,974.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$31,455.00Total Grant Amount:

February 02, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 15, 2008

Period of Performanc

06-25-9-109 CH29/SLA2007CC: Funding Source: GF/MH$31,455.00 Term year: 2012
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$31,804.00

This grant provides funding for the purchase of Essential Program Equipment 
for Akeela's Stepping Stones program in Anchorage.

March 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Akeela Treatment Services,   Competitive 65C-08-248
0683353Encumbrance Number: 

April 13, 2009

Date Closed: 

$34,104.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$31,804.00Total Grant Amount:

April 13, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 15, 2008

Period of Performanc

06-25-9-110 CH29/SLA2007CC: Funding Source: GF/MH$31,804.00 Term year: 2012

$34,860.00

This grant provides funding for the purchase of Essential Program Equipment 
for NAMI Alaska's statewide offices.

March 31, 2009

$0.00

Project is complete and grant is closed.  $5,217.80 released into Essential 
Program Equipment funding pool.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Alaska  Alliance for the Mentally Ill - dba NAMI,   Competitive 65C-08-249
0683373Encumbrance Number: 

June 17, 2009

Date Closed: 

$34,860.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$34,860.00Total Grant Amount:

June 17, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: May 12, 2008

Period of Performanc

06-25-9-111 CH29/SLA2007CC: Funding Source: GF/MH$34,860.00 Term year: 2012

$167,000.00

Establishment of office and infrastructure for Ready to Ready, Ready to Learn 
program.

January 31, 2008

$0.00

Request for release of encumbrance made 07/09/08. 

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Alaska Humanities Forum,   Sole Source 65C-07-002
0673245Encumbrance Number: 

July 09, 2008

Date Closed: 

$478,670.00

Ready to Read Ready to Learn

Total Project Cost:

Grant Program

Closed

$167,000.00Total Grant Amount:

July 09, 2008

Date Closed

Date of Last Payment

Start Date: January 19, 2007

Period of Performanc

06-26-9-113 CH82/SLA2006CC: Funding Source: General Fund$167,000.00 Term year: 2011
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$23,451.00

This grant provides funding for the purchase of Essential Program Equipment 
at ADRAA's offices in Anchorage.

June 30, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Alzheimer's Disease Resource Agency of Alaska,   Competitive 65C-08-252
0683371Encumbrance Number: 

April 30, 2009

Date Closed: 

$23,451.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$23,451.00Total Grant Amount:

April 30, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: May 06, 2008

Period of Performanc

06-25-9-113 CH29/SLA2007CC: Funding Source: GF/MH$23,451.00 Term year: 2012

$6,100.00

Purchase of ventilation system and related Deferred Maintenance projects at 
Anchor-Age's office in Anchorage.

December 31, 2008

$0.00

Project is complete and grant is closed.  Grantee released $2,540.00 into 
Senior Center Deferred Maintenance funding pool.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Anchor-Age Senior Center,   Competitive 65C-06-504
0683367Encumbrance Number: 

February 04, 2009

Date Closed: 

$23,693.00

Senior Center Deferred Maintenance Capital Grant

Total Project Cost:

Grant Program

Closed

$6,100.00Total Grant Amount:

February 04, 2009

Date Closed

Date of Last Payment

Start Date: November 15, 2006

Period of Performanc

06-25-9-912 CH3/SLA2005CC: Funding Source: GF/MH$6,100.00 Term year: 2010

$2,658,141.64

Design services for a new youth psychiatric facility in Eklutna.  Location 
changed to Anchorage and grant reopened at request of Denali Commission.

September 30, 2008

$0.00

Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Behavioral Health Services (SCF),   Denali Commission Pass Through 06-4-C-5116
0673270Encumbrance Number: 

July 17, 2008

Date Closed: 

$22,000,000.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$2,658,141.64Total Grant Amount:

December 30, 2008

Date Closed

Date of Last Payment

Start Date: March 14, 2007

Period of Performanc

06-25-9-922 /SLA2004CC: Funding Source: Federal$2,658,141.64 Term year: 2010
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$574,464.00

This award will provide Southcentral Foundation funding for the acquisition 
and renovation of three therapeutic family group homes.

August 31, 2008

$0.00

Project is complete and grant is closed.

20 Year Deed Of Trust will be required

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Behavioral Health Services (SCF),   Denali Commission Pass Through 65C-06-401
0673202Encumbrance Number: 

October 20, 2008

Date Closed: 

$574,464.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$574,464.00Total Grant Amount:

October 20, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: November 20, 2006

Period of Performanc

06-25-9-905 CH34/SLA2006CC: Funding Source: GF/MH$287,232.00 Term year: 2011

06-25-9-904 /SLA2004CC: Funding Source: Federal$287,232.00 Term year: 2010

$58,000.00

Roof replacement, arctic entry construction and related Deferred Maintenance 
projects at Jake's Place.

October 31, 2008

$0.00

Project is complete and grant is closed.  Grantee released $121.68 into 
Deferred Maintenance funding pool.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Bristol Bay Area Health Corporation,   Competitive 06-5-C-5017
0653468Encumbrance Number: 

December 11, 2008

Date Closed: 

$58,000.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$58,000.00Total Grant Amount:

December 11, 2008

Date Closed

Date of Last Payment

Start Date: June 30, 2005

Period of Performanc

06-25-9-747 CH95/SLA2002CC: Funding Source: GF/MH$19,333.33 Term year: 2010

06-25-9-753 CH95/SLA2002CC: Funding Source: AMHTAAR$38,666.67 Term year: 2010

$75,000.00

This award funds behavioral health space in three primary rural health care 
facilities.

December 31, 2008

$0.00

Projects are complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Bristol Bay Area Health Corporation,   Sole Source 650-04-C-5079
0663393Encumbrance Number: 

April 07, 2009

Date Closed: 

$1,766,871.00

Rural Behavioral Health Capital Grant Program

Total Project Cost:

Grant Program

Closed

$75,000.00Total Grant Amount:

April 07, 2009

Date Closed

Date of Last Payment

Start Date: February 27, 2006

Period of Performanc

06-25-9-770 CH84/SLA2003CC: Funding Source: AMHTAAR$75,000.00 Term year: 2008
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$25,513.20

This grant provides funding for the purchase of washers and dryers for the 
Brother Francis Shelter in Anchorage.

June 30, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Catholic Social Services,   Competitive 65C-08-256
0681716Encumbrance Number: 

April 13, 2009

Date Closed: 

$25,513.20

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$25,513.20Total Grant Amount:

April 13, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: June 11, 2008

Period of Performanc

06-25-9-117 CH29/SLA2007CC: Funding Source: GF/MH$25,513.20 Term year: 2012

$34,821.54

This grant provides funding for the purchase of computer equipment at Center 
for Community's office in Sitka.

June 30, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Center for Community,   Competitive 65C-08-246
0683340Encumbrance Number: 

July 18, 2008

Date Closed: 

$34,821.54

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$34,821.54Total Grant Amount:

July 18, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 09, 2008

Period of Performanc

06-25-9-994 CH5/SLA2005CC: Funding Source: AMHTAAR$12,835.32 Term year: 2010

06-25-9-107 CH5/SLA2005CC: Funding Source: AMHTAAR$19,966.06 Term year: 2010

06-25-9-108 CH29/SLA2007CC: Funding Source: GF/MH$2,020.16 Term year: 2012

$35,000.00

This grant provides funding for the purchase of furnishings at the new Central 
Peninsula Serenity House.

August 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Central Peninsula Hospital Serenity House,   Competitive 65C-08-245
0691703Encumbrance Number: 

February 10, 2009

Date Closed: 

$50,000.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$35,000.00Total Grant Amount:

February 10, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: November 18, 2008

Period of Performanc

06-25-9-106 CH5/SLA2005CC: Funding Source: AMHTAAR$21,304.35 Term year: 2010

06-25-9-993 CH5/SLA2005CC: Funding Source: GF/MH$13,695.65 Term year: 2010
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$26,917.08

This grant provides funding for the purchase of various athletic equipment 
adapted to people with disabilities.

October 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Challenge Alaska,   Competitive 65C-08-259
0683365Encumbrance Number: 

June 25, 2009

Date Closed: 

$35,000.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$26,917.08Total Grant Amount:

June 25, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 16, 2008

Period of Performanc

06-25-9-120 CH29/SLA2007CC: Funding Source: GF/MH$13,127.64 Term year: 2012

06-25-9-153 /SLA2004CC: Funding Source: AMHTAAR$13,789.44 Term year: 2009

$34,379.00

This grant provides funding for the sprinkler system repair and flooring 
replacement at the Eddie Turner Center in Anchorage.

June 30, 2008

$0.00

Grantee returned previously expended funds and requested grant be closed.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Cook Inlet Tribal Council,   Competitive 65C-07-514
0683115Encumbrance Number: 

August 05, 2008

Date Closed: 

$34,379.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$34,379.00Total Grant Amount:

August 05, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: July 13, 2007

Period of Performanc

06-25-9-955 CH5/SLA2005CC: Funding Source: AMHTAAR$24,065.30 Term year: 2010

06-25-9-954 CH5/SLA2005CC: Funding Source: AMHTAAR$10,313.70 Term year: 2010

$33,643.00

This grant provides funding for the purchase and installation of a security 
system and exterior lighting at Covenant House's office in Anchorage.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Covenant House Alaska,   Competitive 65C-07-522
0683360Encumbrance Number: 

July 17, 2008

Date Closed: 

$38,953.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$33,643.00Total Grant Amount:

July 17, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: October 01, 2007

Period of Performanc

06-25-9-965 CH29/SLA2007CC: Funding Source: GF/MH$33,643.00 Term year: 2012

Page 20 FY09 Capital Grant Status Report



$10,461.00

This grant provides funding for the purchase of wireless panic buttons and 
emergency backpacks for the residents of Covenant House in Anchorage.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Covenant House Alaska,   Competitive 65C-08-250
0683354Encumbrance Number: 

March 19, 2009

Date Closed: 

$26,173.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$10,461.00Total Grant Amount:

March 19, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 14, 2008

Period of Performanc

06-25-9-112 CH29/SLA2007CC: Funding Source: GF/MH$10,461.00 Term year: 2012

$16,574.00

This grant provides funding for the purchase of washers and dryers for the 
residents of Covenant House in Anchorage.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Covenant House Alaska,   Competitive 65C-08-251
0683355Encumbrance Number: 

March 19, 2009

Date Closed: 

$59,538.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$16,574.00Total Grant Amount:

March 19, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 14, 2008

Period of Performanc

06-25-9-121 CH29/SLA2007CC: Funding Source: GF/MH$16,574.00 Term year: 2012

$1,933,272.00

This grant will provide funding for the construction of a new detoxification 
and treatment facility in Fairbanks.

December 31, 2008

$0.00

Project is complete and grant is closed.  Grantee released $361.41.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Fairbanks Community Mental Health Center,   Sole Source 65C-07-001
0673222Encumbrance Number: 

September 17, 2008

Date Closed: 

$4,037,500.00

Behavioral Health

Total Project Cost:

Grant Program

Closed

$1,933,272.00Total Grant Amount:

September 17, 2008

Date Closed

Date of Last Payment

Start Date: December 08, 2006

Period of Performanc

06-25-9-021CC: Funding Source: AMHTAAR$993,272.00 Term year: 2009

06-25-9-518 CH84/SLA2003CC: Funding Source: General Fund$940,000.00 Term year: 2008
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$150,391.00

FRA Adult Day Center Accessible Entry

December 31, 2008

$0.00

Project is complete and grant is closed.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Fairbanks Resource Agency,   Competitive 65C-07-516
0683036Encumbrance Number: 

November 13, 2008

Date Closed: 

$278,502.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$150,391.00Total Grant Amount:

November 13, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: August 01, 2007

Period of Performanc

06-25-9-959 CH29/SLA2007CC: Funding Source: GF/MH$150,391.00 Term year: 2012

$78,543.00

Roof renovation at the FRA Administrative Offices 

September 30, 2008

$0.00

Project is complete and grant is closed.  Grantee released $4,043.00 back into 
Deferred Maintenance funding pool.

Deed of trust required by grant agreement

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Fairbanks Resource Agency,   Competitive 65C-07-519
0683033Encumbrance Number: 

October 16, 2008

Date Closed: 

$87,270.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$78,543.00Total Grant Amount:

October 16, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: August 01, 2007

Period of Performanc

06-25-9-962 CH29/SLA2007CC: Funding Source: GF/MH$78,543.00 Term year: 2012

$34,798.00

FRA Senior and Family Services facility carpet replacement.

May 31, 2008

$0.00

Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Fairbanks Resource Agency,   Competitive 65C-07-520
0683032Encumbrance Number: 

July 17, 2008

Date Closed: 

$38,664.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$34,798.00Total Grant Amount:

July 15, 2008

Date Closed

Date of Last Payment

Start Date: August 01, 2007

Period of Performanc

06-25-9-963 CH29/SLA2007CC: Funding Source: GF/MH$34,798.00 Term year: 2012
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$35,000.00

This grant provides funding for the purchase of computer equipment, 
emergency lighting and lifting equipment at the Fairbanks Resource Agency's 
office in Fairbanks.

January 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Fairbanks Resource Agency,   Competitive 65C-08-237
0683344Encumbrance Number: 

October 14, 2008

Date Closed: 

$41,879.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$35,000.00Total Grant Amount:

October 14, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 08, 2008

Period of Performanc

06-25-9-985 CH5/SLA2005CC: Funding Source: AMHTAAR$13,695.65 Term year: 2010

06-25-9-997 CH5/SLA2005CC: Funding Source: AMHTAAR$21,304.35 Term year: 2010

$1,390,000.00

This grant provides funding for the acquisition/construction of four 
therapeutic foster homes in Fairbanks.

September 30, 2008

$0.00

 Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Family Centered Services Of Alaska,   Denali Commission Pass Through 65C-06-403
673183Encumbrance Number: 

November 07, 2008

Date Closed: 

$1,596,500.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$1,390,000.00Total Grant Amount:

November 07, 2008

Date Closed

Date of Last Payment

Start Date: October 18, 2006

Period of Performanc

06-25-9-918 /SLA2004CC: Funding Source: Federal$695,000.00 Term year: 2010

06-25-9-920 CH34/SLA2006CC: Funding Source: General Fund$695,000.00 Term year: 2011

$35,000.00

This grant provides funding for the purchase of computer equipment and 
billing software for Frontier Community Services' office in Soldotna.

March 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Frontier Community Services,   Competitive 65C-08-244
0681719Encumbrance Number: 

June 04, 2009

Date Closed: 

$53,569.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$35,000.00Total Grant Amount:

June 04, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: June 03, 2008

Period of Performanc

06-25-9-105 CH5/SLA2005CC: Funding Source: GF/MH$21,304.35 Term year: 2010

06-25-9-992 CH5/SLA2005CC: Funding Source: GF/MH$13,695.65 Term year: 2010
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$126,595.00

Roof replacement and window replacement.

June 30, 2008

$0.00

Projects are complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Gastineau Human Services Corp,   Competitive 06-5-C-5019
0653384Encumbrance Number: 

August 15, 2008

Date Closed: 

$138,177.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$126,595.00Total Grant Amount:

August 15, 2008

Date Closed

Date of Last Payment

Start Date: June 06, 2005

Period of Performanc

06-25-9-765 /SLA2004CC: Funding Source: AMHTAAR$126,595.00 Term year: 2010

$1,275,833.00

Construction of a new domestic violence shelter.

September 30, 2008

$0.00

Project is complete and grant is closed.

None required

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Interior Alaska Center for Non-Violent Living,   Denali Commission Pass Thro 06-4-C-5017
0654048Encumbrance Number: 

December 04, 2008

Date Closed: 

$7,630,000.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$1,275,833.00Total Grant Amount:

December 04, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: August 15, 2005

Period of Performanc

06-25-9-925 CH84/SLA2003CC: Funding Source: Federal$1,275,833.00 Term year: 2010

$105,140.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in Interior Alaska.

August 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Interior Region EMS Council,   Waived Solicitation 601-06-270
0661566Encumbrance Number: 

April 14, 2009

Date Closed: 

$295,695.00

EMS Code Blue

Total Project Cost:

Grant Program

Closed

$105,140.00Total Grant Amount:

April 14, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: October 14, 2005

Period of Performanc

06-21-9-077 CH82/SLA2003CC: Funding Source: General Fund$50,036.00 Term year: 2008

06-21-9-090 /SLA2004CC: Funding Source: ASLC$49,354.00 Term year: 2010

06-21-9-051 CH61/SLA2001CC: Funding Source: General Fund$5,750.00 Term year: 2009
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$152,336.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in Interior Alaska.

August 31, 2009

$0.00

Projects have been completed and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Interior Region EMS Council,   Waived Solicitation 601-07-280
0671254Encumbrance Number: 

October 02, 2008

Date Closed: 

$362,461.00

EMS Code Blue

Total Project Cost:

Grant Program

Closed

$152,336.00Total Grant Amount:

October 02, 2008

Date Closed

Date of Last Payment

Start Date: July 12, 2006

Period of Performanc

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$15,000.00 Term year: 2011

06-21-9-126 CH3/SLA2005CC: Funding Source: General Fund$137,336.00 Term year: 2010

$213,547.00

This grant provides funding for the septic system replacement and installation 
of a boiler in Ionia's Longhouse.

June 30, 2008

$0.00

Project is complete and grant has been closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Ionia, Incorporated,   Competitive 65C-07-511
0683116Encumbrance Number: 

August 04, 2008

Date Closed: 

$223,547.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$213,547.00Total Grant Amount:

August 04, 2008

Date Closed

Date of Last Payment

Start Date: July 26, 2007

Period of Performanc

06-25-9-949 CH5/SLA2005CC: Funding Source: AMHTAAR$149,482.90 Term year: 2010

06-25-9-948 CH5/SLA2005CC: Funding Source: GF/MH$64,064.10 Term year: 2010

$52,344.61

Flooring replacement/plumbing improvements at JAMHI's facilities in Juneau.

September 30, 2008

$0.00

Project is complete and grant is closed.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Juneau Alliance for The Mentally Ill,   Competitive 65C-07-518
0683034Encumbrance Number: 

September 25, 2008

Date Closed: 

$52,344.61

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$52,344.61Total Grant Amount:

September 25, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: July 11, 2007

Period of Performanc

06-25-9-961 CH29/SLA2007CC: Funding Source: GF/MH$52,344.61 Term year: 2012
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$34,988.00

This grant provides funding for the purchase of a phone system and various 
equipment for the Juneau Family Birth Center's location in Juneau.

June 30, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Juneau Family Birth Center,   Competitive 65C-08-257
0683334Encumbrance Number: 

February 19, 2009

Date Closed: 

$100,000.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$34,988.00Total Grant Amount:

February 19, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: March 25, 2008

Period of Performanc

06-25-9-118 CH29/SLA2007CC: Funding Source: AMHTAAR$34,988.00 Term year: 2012

$1,500,000.00

This award is to fund the construction of a new residential treatment facility in 
Juneau.

October 31, 2008

$0.00

Project is complete and grant is closed.  Grantee released $13,861.16 in 
unexpended funds.

None Required

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Juneau Youth Services,   Competitive 06-4-C-5028
0663250Encumbrance Number: 

November 14, 2008

Date Closed: 

$2,900,000.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$1,500,000.00Total Grant Amount:

November 14, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: November 30, 2005

Period of Performanc

06-25-9-879 /SLA2004CC: Funding Source: Federal$1,500,000.00 Term year: 2010

$794,600.00

Construction of a new therapeutic transitional living facility in Juneau.

September 30, 2008

$0.00

Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Juneau Youth Services,   Denali Commission Pass Through 65C-06-402
0673166Encumbrance Number: 

November 18, 2008

Date Closed: 

$1,589,208.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$794,600.00Total Grant Amount:

November 18, 2008

Date Closed

Date of Last Payment

Start Date: September 22, 2006

Period of Performanc

06-25-9-907 CH34/SLA2006CC: Funding Source: General Fund$397,300.00 Term year: 2011

06-25-9-906 /SLA2004CC: Funding Source: Federal$397,300.00 Term year: 2010
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$24,813.00

Roof renovation and beam replacement

December 31, 2008

$0.00

Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Kenatize Indian TribeIRA,   Competitive 65C-06-502
0673204Encumbrance Number: 

October 21, 2008

Date Closed: 

$24,813.00

Senior Center Deferred Maintenance Capital Grant

Total Project Cost:

Grant Program

Closed

$24,813.00Total Grant Amount:

October 21, 2008

Date Closed

Date of Last Payment

Start Date: November 17, 2006

Period of Performanc

06-25-9-910 CH3/SLA2005CC: Funding Source: GF/MH$24,813.00 Term year: 2010

$48,996.00

Tyotkas Elders facility replace sewer line/electrical improvements.

December 31, 2008

$0.00

Project is complete and grant is closed.

DOT

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Kenatize Indian TribeIRA,   Competitive 65C-07-521
0683359Encumbrance Number: 

October 21, 2008

Date Closed: 

$48,996.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$48,996.00Total Grant Amount:

October 21, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: February 22, 2008

Period of Performanc

06-25-9-964 CH29/SLA2007CC: Funding Source: GF/MH$48,996.00 Term year: 2012

$547,808.06

ADA Access and Parking Project

December 31, 2008

$0.00

Project is complete and grant is closed.

None Required

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Kodiak Island Hospital dba Prov Kodiak Is Med Ctr,   Denali Commission Pas 06-4-C-5021
0653286Encumbrance Number: 

March 31, 2009

Date Closed: 

$660,234.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$547,808.06Total Grant Amount:

March 31, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: March 20, 2005

Period of Performanc

06-25-9-665 CH84/SLA2003CC: Funding Source: Federal$547,808.06 Term year: 2010

FY09 Capital Grant Status Report Page 27



$108,573.00

Deferred maintenance projects for senior center

December 31, 2008

$0.00

Project is complete and grant is closed.

Deed of Trust filed and complete to grantee.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Kodiak Senior Citizens,   Competitive 65C-06-501
0673384Encumbrance Number: 

September 09, 2008

Date Closed: 

$108,573.00

Senior Center Deferred Maintenance Capital Grant

Total Project Cost:

Grant Program

Closed

$108,573.00Total Grant Amount:

September 09, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: November 15, 2006

Period of Performanc

06-25-9-909 CH3/SLA2005CC: Funding Source: GF/MH$108,573.00 Term year: 2010

$68,552.00

Kodiak Senior Center fuel tank replacement/sprinkler system repair.

September 30, 2008

$0.00

Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Kodiak Senior Citizens,   Competitive 65C-07-525
0683119Encumbrance Number: 

September 09, 2008

Date Closed: 

$815,446.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$68,552.00Total Grant Amount:

September 09, 2008

Date Closed

Date of Last Payment

Start Date: July 19, 2007

Period of Performanc

06-25-9-968 CH29/SLA2007CC: Funding Source: GF/MH$68,552.00 Term year: 2012

$34,254.30

This grant provides funding for the purchase of computers and related 
equipment at Lynn Canal's office in Haines.

January 31, 2009

$0.00

All projects are complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Lynn Canal Counseling Services,   Competitive 65C-08-238
0683343Encumbrance Number: 

August 15, 2008

Date Closed: 

$37,694.30

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$34,254.30Total Grant Amount:

August 15, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 08, 2008

Period of Performanc

06-25-9-998 CH5/SLA2005CC: Funding Source: AMHTAAR$20,850.44 Term year: 2010

06-25-9-986 CH5/SLA2005CC: Funding Source: AMHTAAR$13,403.86 Term year: 2010
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$9,640.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in Kotzebue and the 
surrounding area.

August 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Maniilaq Association,   Waived Solicitation 601-07-281
0671380Encumbrance Number: 

January 14, 2009

Date Closed: 

$580,591.00

EMS Code Blue

Total Project Cost:

Grant Program

Closed

$9,640.00Total Grant Amount:

January 14, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: July 20, 2006

Period of Performanc

06-21-9-126 CH3/SLA2005CC: Funding Source: General Fund$9,640.00 Term year: 2010

$19,642.00

This grant program provides funding for the acquis

August 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Maniilaq Association,   Waived Solicitation 601-08-281
0681683Encumbrance Number: 

February 06, 2009

Date Closed: 

$183,783.00

EMS Code Blue

Total Project Cost:

Grant Program

Closed

$19,642.00Total Grant Amount:

February 06, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: January 04, 2008

Period of Performanc

06-21-9-090 /SLA2004CC: Funding Source: ASLC$1,400.00 Term year: 2010

06-21-9-012 CH30/SLA2007CC: Funding Source: General Fund$18,242.00 Term year: 2012

$33,978.00

This grant provides funding for the purchase of computers and related 
equipment at Mat-Su's office in Wasilla.

February 28, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Mat-Su Services for Children and Adults, Inc.,   Competitive 65C-08-239
0683351Encumbrance Number: 

January 16, 2009

Date Closed: 

$33,978.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$33,978.00Total Grant Amount:

January 16, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 14, 2008

Period of Performanc

06-25-9-999 CH5/SLA2005CC: Funding Source: AMHTAAR$20,682.26 Term year: 2010

06-25-9-987 CH5/SLA2005CC: Funding Source: General Fund$13,295.74 Term year: 2010
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$14,165.00

This grant provides funding for the purchase of a telephone system and server 
for the NCADD office in Juneau.

March 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: National Council on Alcoholism and Drug Dependency,   Competitive 65C-08-255
0683356Encumbrance Number: 

April 16, 2009

Date Closed: 

$14,165.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$14,165.00Total Grant Amount:

April 16, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 14, 2008

Period of Performanc

06-25-9-116 CH29/SLA2007CC: Funding Source: GF/MH$14,165.00 Term year: 2012

$48,649.05

This grant provides funding for the purchase of Essential Program Equipment 
and the completion of Deferred Maintenance projects at the Senior Center in 
Nenana.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Nenana Senior Center,   Competitive 65C-06-510
0681718Encumbrance Number: 

March 05, 2009

Date Closed: 

$48,649.05

Senior Center Deferred Maintenance Capital Grant

Total Project Cost:

Grant Program

Closed

$48,649.05Total Grant Amount:

March 05, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: June 03, 2008

Period of Performanc

06-25-9-122 CH3/SLA2005CC: Funding Source: General Fund$48,649.05 Term year: 2010

$3,026.00

This grant provides funding for the purchase of Essential Program Equipment 
for the Nikiski Senior Citizen's Center.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Nikiski Senior Citizens,   Competitive 65C-06-513
0681717Encumbrance Number: 

January 12, 2009

Date Closed: 

$27,097.00

Senior Center Deferred Maintenance Capital

Total Project Cost:

Grant Program

Closed

$3,026.00Total Grant Amount:

January 12, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: June 03, 2008

Period of Performanc

06-25-9-125 CH3/SLA2005CC: Funding Source: General Fund$3,026.00 Term year: 2010
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$22,550.00

Replace floors, doors, windows and perform septic system upgrades at the 
Ninilchik Senior Citizen Center.

December 31, 2008

$0.00

Project is complete and grant is closed.

Deed of Trust 10 years

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Ninilchik Senior Citizens,   Competitive 65C-06-506
0673233Encumbrance Number: 

September 15, 2008

Date Closed: 

$22,550.00

Senior Center Deferred Maintenance Capital Grant

Total Project Cost:

Grant Program

Closed

$22,550.00Total Grant Amount:

September 15, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: January 02, 2007

Period of Performanc

06-25-9-914 CH3/SLA2005CC: Funding Source: GF/MH$22,550.00 Term year: 2010

$237,369.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in the North Slope region.

August 31, 2010

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: North Slope Borough,   Waived Solicitation 601-07-282
0671258Encumbrance Number: 

January 09, 2009

Date Closed: 

$1,396,500.00

EMS Code Blue

Total Project Cost:

Grant Program

Closed

$237,369.00Total Grant Amount:

January 09, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: July 13, 2006

Period of Performanc

06-21-9-090 /SLA2004CC: Funding Source: ASLC$1,085.47 Term year: 2010

06-21-9-126 CH3/SLA2005CC: Funding Source: General Fund$13,489.00 Term year: 2010

06-21-9-012 CH30/SLA2007CC: Funding Source: General Fund$27,369.00 Term year: 2012

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$195,425.43 Term year: 2011

06-21-9-077 CH82/SLA2003CC: Funding Source: General Fund$0.10 Term year: 2008

$228,200.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in the North Slope region.

August 31, 2008

$0.00

Project is complete and grant is closed.

UCC Five Year

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: North Slope Borough,   Denali Commission Pass Through 65C-07-417
0683239Encumbrance Number: 

October 16, 2008

Date Closed: 

$1,624,700.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$228,200.00Total Grant Amount:

October 16, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: November 07, 2007

Period of Performanc

06-25-9-933 /SLA2004CC: Funding Source: Federal$228,200.00 Term year: 2010
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$151,295.00

Bethel Senior Center elevator modernization/electrical repairs and upgrades.

September 30, 2008

$0.00

Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Orutsaramiut Native Council,   Competitive 65C-07-528
0683126Encumbrance Number: 

October 24, 2008

Date Closed: 

$151,295.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$151,295.00Total Grant Amount:

October 24, 2008

Date Closed

Date of Last Payment

Start Date: August 17, 2007

Period of Performanc

06-25-9-971 CH29/SLA2007CC: Funding Source: GF/MH$151,295.00 Term year: 2012

$99,500.00

REACH Administrative Offices boiler replacement in Juneau.

June 30, 2008

$0.00

Project is complete and grant is closed.

Deed of Trust

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Reach, Inc.,   Competitive 65C-07-523
0683361Encumbrance Number: 

July 29, 2008

Date Closed: 

$112,500.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$99,500.00Total Grant Amount:

July 29, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: September 22, 2007

Period of Performanc

06-25-9-966 CH29/SLA2007CC: Funding Source: GF/MH$99,500.00 Term year: 2012

$20,943.00

This grant provides funding for the purchase of desktop computers, mobile 
notebook, copier and telephones for Rendezvous' facility in Ketchikan.

June 30, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Rendezvous Senior Day Center,   Competitive 65C-06-226
0663301Encumbrance Number: 

July 30, 2008

Date Closed: 

$20,943.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$20,943.00Total Grant Amount:

July 30, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: December 20, 2005

Period of Performanc

06-25-9-871 CH5/SLA2005CC: Funding Source: AMHTAAR$3,363.19 Term year: 2010

06-25-9-862 CH5/SLA2005CC: Funding Source: GF/MH$2,162.05 Term year: 2010

06-25-9-863 /SLA2004CC: Funding Source: AMHTAAR$15,417.76 Term year: 2009
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$14,789.00

This grant provides funding for the purchase of computers and related 
equipment for the Clitheroe Center in Anchorage.

June 30, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Salvation Army - Clitheroe Center,   Competitive 65C-08-243
0683347Encumbrance Number: 

April 15, 2009

Date Closed: 

$16,289.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$14,789.00Total Grant Amount:

April 15, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 08, 2008

Period of Performanc

06-25-9-991 CH5/SLA2005CC: Funding Source: AMHTAAR$5,787.00 Term year: 2010

06-25-9-104 CH5/SLA2005CC: Funding Source: AMHTAAR$9,002.00 Term year: 2010

$35,894.00

This grant provides funding for lighting repair/replacement and the 
construction of a storefront entrance at Serendipity Day Services in 
Anchorage.

December 31, 2008

$0.00

Project is complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Salvation Army - Serendipity Adult Day Care,   Competitive 65C-07-527
0683362Encumbrance Number: 

December 17, 2008

Date Closed: 

$36,804.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$35,894.00Total Grant Amount:

December 17, 2008

Date Closed

Date of Last Payment

Start Date: October 01, 2007

Period of Performanc

06-25-9-970 CH29/SLA2007CC: Funding Source: GF/MH$35,894.00 Term year: 2012

$56,132.00

This grant provides funding for the repair and replacement of fire doors, 
heating system improvements and window replacement at the Adult Rehab 
Program in Anchorage.

August 31, 2008

$0.00

Projects are complete and grant is closed.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Salvation Army Adult Rehabilitation,   Competitive 65C-07-512
0683118Encumbrance Number: 

July 17, 2008

Date Closed: 

$61,745.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$56,132.00Total Grant Amount:

July 16, 2008

Date Closed

Date of Last Payment

Start Date: June 28, 2007

Period of Performanc

06-25-9-950 CH5/SLA2005CC: Funding Source: GF/MH$16,839.60 Term year: 2010

06-25-9-951 CH5/SLA2005CC: Funding Source: AMHTAAR$39,292.40 Term year: 2010
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$19,156.00

This grant provides funds for the purchase of computers and related 
equipment, a dishwasher and curriculum materials for the Adult Rehabilitation 
Program in Anchorage.

March 31, 2009

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Salvation Army Adult Rehabilitation Program,   Competitive 65C-08-242
0683341Encumbrance Number: 

January 21, 2009

Date Closed: 

$21,071.00

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$19,156.00Total Grant Amount:

January 21, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 08, 2008

Period of Performanc

06-25-9-103 CH5/SLA2005CC: Funding Source: AMHTAAR$11,660.17 Term year: 2010

06-25-9-990 CH5/SLA2005CC: Funding Source: AMHTAAR$7,495.83 Term year: 2010

$89,490.00

This grant provides funding for roof redesign and construction at Sea View's 
facility in Seward.

December 31, 2007

$0.00

Project is complete and grant is closed.  Grant released $69,667.63 back into 
Deferred Maintenance funding pool.

Deed of Trust in place.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Sea View Community Services,   Competitive 06-5-C-5018
0653383Encumbrance Number: 

August 18, 2008

Date Closed: 

$89,490.00

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$89,490.00Total Grant Amount:

August 18, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: June 07, 2005

Period of Performanc

06-25-9-764 /SLA2004CC: Funding Source: AMHTAAR$89,490.00 Term year: 2010

$23,894.99

This grant provides funding for the purchase of various office equipment for 
SAIL's office in Juneau.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southeast Alaska Independent Living,   Competitive 65C-08-235
0683345Encumbrance Number: 

January 23, 2009

Date Closed: 

$25,044.99

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$23,894.99Total Grant Amount:

January 23, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 08, 2008

Period of Performanc

06-25-9-983 CH5/SLA2005CC: Funding Source: AMHTAAR$8,493.95 Term year: 2010

06-25-9-981 CH84/SLA2003CC: Funding Source: AMHTAAR$251.92 Term year: 2008

06-25-9-995 CH5/SLA2005CC: Funding Source: AMHTAAR$13,212.82 Term year: 2010

06-25-9-982 /SLA2004CC: Funding Source: AMHTAAR$1,936.30 Term year: 2009
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$68,043.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in Southeast Alaska.

August 31, 2008

$0.00

Project is complete and grant is closed.  Grantee released $455.25 to Code 
Blue funding pool.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southeast Region EMS Council,   Waived Solicitation 601-07-284
0671222Encumbrance Number: 

August 22, 2008

Date Closed: 

$459,138.00

EMS Code Blue

Total Project Cost:

Grant Program

Closed

$68,043.00Total Grant Amount:

August 22, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: July 07, 2006

Period of Performanc

06-21-9-155 CH82/SLA2006CC: Funding Source: General Fund$15,000.00 Term year: 2011

06-21-9-126 CH3/SLA2005CC: Funding Source: General Fund$18,668.00 Term year: 2010

06-21-9-090 /SLA2004CC: Funding Source: ASLC$33,397.00 Term year: 2010

06-21-9-077 CH82/SLA2003CC: Funding Source: General Fund$978.00 Term year: 2008

$61,298.50

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in Southeast Alaska.

February 28, 2009

$0.00

Project is complete and grant is closed.

UCC Five Year

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southeast Region EMS Council,   Denali Commission Pass Through 65C-07-413
0683226Encumbrance Number: 

April 24, 2009

Date Closed: 

$510,122.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$61,298.50Total Grant Amount:

April 24, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: October 05, 2007

Period of Performanc

06-25-9-936 /SLA2004CC: Funding Source: Federal$61,298.50 Term year: 2010

$26,913.00

This grant provides funding for the purchase of equipment essential to 
Emergency Medical Services (EMS) functions in Southern Alaska.

February 28, 2009

$0.00

Project is complete and grant is closed.

UCC Five Year

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Southern Region Emergency Medical Services,   Denali Commission Pass Thro 65C-07-414
0683223Encumbrance Number: 

April 07, 2009

Date Closed: 

$308,742.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$26,913.00Total Grant Amount:

April 07, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: December 22, 2007

Period of Performanc

06-25-9-937 /SLA2004CC: Funding Source: Federal$26,913.00 Term year: 2010
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$694,800.00

This project consists of the program and concept design for a proposed facility 
in Bethel.

March 31, 2010

$0.00

Project is complete and grant is closed.

N/A; design only

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Tundra Women's Coalition,   Competitive 06-4-C-5085
0691570Encumbrance Number: 

June 16, 2009

Date Closed: 

$10,740,398.00

Denali Commission

Total Project Cost:

Grant Program

Closed

$694,800.00Total Grant Amount:

June 16, 2009

Security Agreement:

Date Closed

Date of Last Payment

Start Date: July 21, 2008

Period of Performanc

06-25-9-145 CH84/SLA2003CC: Funding Source: Federal$554,175.00 Term year: 2010

06-25-9-131 /SLA2004CC: Funding Source: Federal$140,625.00 Term year: 2010

$35,000.00

This grant provides funding for the purchase of a PBX phone system.

December 31, 2008

$0.00

Project is complete and grant is closed.

UCC filing

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Wrangell Community Services,   Competitive 65C-08-254
0683346Encumbrance Number: 

July 17, 2008

Date Closed: 

$36,756.08

Essential Program Equipment

Total Project Cost:

Grant Program

Closed

$35,000.00Total Grant Amount:

July 15, 2008

Security Agreement:

Date Closed

Date of Last Payment

Start Date: April 09, 2008

Period of Performanc

06-25-9-115 CH29/SLA2007CC: Funding Source: GF/MH$35,000.00 Term year: 2012

$62,793.15

Level building, glazing, emergency generator for McCann Treatment Center.

February 28, 2008

$0.00

Project is complete and grant is closed.  Grantee released $14,109.56.

Grant Amount:

Purpose:

Balance :

Phase: Status:

Grant Number: Yukon Kuskokwim Health Corporation,   Competitive 06-5-C-5021
0663187Encumbrance Number: 

October 13, 2008

Date Closed: 

$63,420.93

Deferred Maintenance and ADA Improvements

Total Project Cost:

Grant Program

Closed

$62,793.15Total Grant Amount:

October 13, 2008

Date Closed

Date of Last Payment

Start Date: September 26, 2005

Period of Performanc

06-25-9-755 CH95/SLA2002CC: Funding Source: General Fund$41,862.10 Term year: 2010

06-25-9-749 CH95/SLA2002CC: Funding Source: General Fund$20,931.05 Term year: 2010

66 Closed Grants 
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